Page 1 State of Maryland Month: May
Procurement A ency Act1v1téf g)ort Year: 2019
A ener

Reportin enc epdrtment of | Services
Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 1-C-MOD N/A N/A $22,243.00 MCCBL 2018 Item 106 01/02/19; Item Appendix A4
Using Agency Contractor Name, City State Contract Identifier & Project Title

BA-450-190-001 - Mold Remediation

Department of General Services Popowski Brother, Inc. ta PBI Restorations
Attman-Glazer Building Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This change order will cover the cost for all labor, materials, equipment, insurance, etc. necessary for remediation and repairs within
large 4™ floor 430/440 cubicle and office areas. Set up work area containment, install 11 HEPA filtered air scrubbers, clean and
protect existing contents, remove and replace diffusers and adjacent ceiling tiles and all contaminated ceiling tiles. Remove and
replace ceiling tile bat insulation. Remove and replace RTU insulation and wipe down and clean RTU box, doors, coils, and all
accessible surfaces. Wipe down, vacuum, clean, and cover office cubicles. Clean two (2) return vents and remove visually
contaminated insulation at return entrance points. Clean and seal with antimicrobial encapsulating agent all main trunk duct runs and
pipe insulation jackets. Wipe down, vacuum, and clean horizontal surfaces within ceiling cavity, grid system, ductwork exterior, and
eplace deteriorated ceiling grid and clean carpet. Change equipment filters and replace RTU insulation. Remove and decontaminate
quipment, remove containments, and final clean area for turnover.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 8. Original Contract Mods to Original Contract

May 7, 2019;

Item 15-028 $63,043,22 283.42% 1,906.52% $446,310.50

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval

DGS Date and Agenda Item

Item 2-C-MOD N/A N/A $2,716,000.00 014/MCCBL 2013 03/08/17; Item 1-C

Using Agency Contractor Name, City State Contract Identifier & Project Title

P-026-130-001 - Park Improvement
Department of Natural Resources Warwick Supply & Equipment Co., Inc.
Elk Neck State Park Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
This change order is a credit for unused funds from allowances #2 and #3 and unit price #3 that was not performed.

Complete Below - Contract Modifications Onl

Modification Date: Modification No. and $ % Decrease this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 33. Original Contract Mods to Original Contract

May 14, 2019;

Item 20-010 <$105,224.00> <3.87%> 6.30% $2,887.242.18

Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 3-M-OPT $445,008.00 HO00 20 33449 0813 05/25/16; Item 2-M

Using Agency Contractor Name, City State Contract Identifier & Project Title
001B0600017 - Janitorial Services

Department of General Services Alliance, Inc.
Shilman Building Ellicott City, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -
The State is exercising the first of two (2) renewal options for a contractor to provide Janitorial Services for the Shilman Building, effective July 1,
2019 through June 30, 2020. One (1) renewal option remains on the existing contract.

Complete Below - Contract Modifications Onl

Modification Date: Value of Option 1. % Increase this OPT to Cumulative % Increase All New Contract Amount
Original Contract OPT to Original Contract

May 21, 2019;

Item 21-S-001 $148,336.00 33.33% 33.33% $593.334.00

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




Page 2 State of Maryland Month: May
Procu,rergentA ency Activitéf Report = Year: 2019

Reportin ency: Depdrtment of General Services
Item & Category Method | # Bids Original Contract Amount Fund Source BPW Award Approval
DGS Date and Agenda Item
Item 4-C-MOD N/A N/A $327,046.00 MCCBL 2018 Item 106 03/07/18; Item Appendix A4
Using Agency Contractor Name, City State Contract Identifier & Project Title

H-453-181-001 - Mold Remediation and Building

Department of Health Popowski Brothers, Inc. Repairs
Deer’s Head Hospital Center Hunt Valley, MD

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) -

This change will provide all labor, material, equipment, etc. necessary to clean containment interior and seal and insulate exterior
cracks and crevices for kitchen phase 1 remediation. Work area contained, water damaged block / concrete walls scraped, surfaces
vacuumed, cleaned, and spray sealed with antimicrobial agent for central stairwell remediation. Basement salon remediation
completed. Work area containment set up for 1 west wing remediation. Contents (desks, file cabinets, shelves) partially dismantled,
cleaned, and shifted or covered. Artwork and wall mounted items covered and protected. Multiple windows removed to establish
containment negative air pressure using HEPA filtered air scrubbers. Contaminated carpet and ceiling tiles removed and upper
exterior walls scraped due to water damage. Lights, mechanicals, piping, joists, upper deck, and grid cleaned. Exterior

walls and entire upper deck spray sealed with antimicrobial sealant. Twenty-one (21) dehumidifiers in KDU, volunteer services, and
basement areas maintained, checked, and purged, and four (4) air movers and eight (8) air scrubbers monitored and maintained in
KDU and volunteer services.

Complete Below - Contract Modifications Only

Modification Date: Modification No. and $ % Increase this Mod to Cumulative % Increase All New Contract Amount
Value of Mod. 31. Original Contract Mods to Original Contract

May 21, 2019;

Item 21-011 $154,797.00 266.63% 8,985.52% $4,985,651.38

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification, M=Maintenance;
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification;
I=Invoice

Procurement Method: 1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension




